



Western Elmore County Recreation District



NEXT MEETING

25 FEBRUARY

4TH WEDNESDAY OF THE MONTH
AT 6:00 PM (*UNLESS NOTED)



COMPLETED!!	WHATS HAPPENING NOW!!!	WHAT IS NEXT!!
<p>PHASE I — PHASE V</p> <ul style="list-style-type: none"> ✓ Sprung Structure ✓ Parking Lot ✓ Concrete ✓ Garage Doors ✓ Doors/Windows ✓ Metal Trim ✓ Therapy/Leisure Pool ✓ 6-Lane Lap/competition Pool ✓ Tile work 	<p>PHASE VI</p> <ul style="list-style-type: none"> ✓ Site Clean Up – Complete! ✓ Architects built bid packages ✓ RFQs Notice published in MH News ✓ Pending Bids from local CMs... <p>Contracts and Estimates Processing</p> <p>Interior Walls/Ceilings</p> <ul style="list-style-type: none"> • admin offices • multipurpose rooms • front desk area • locker rooms/restrooms <p>Rough In for Plumbing Showers/sinks/toilets Rough In for Electrical Pool Pumps Rough In for 2 HVAC systems</p>	<p>AFTER PHASE VI</p> <p>Lockers Benches Bleachers Landscaping Fencing Waterslide Diving blocks</p>



Andersen Construction is hard at work!

- Pre-bid walk thru for subcontractors
- Collecting RFI's
- Collecting bids from subcontractors

Check out our promotional video! <https://youtu.be/SAXwht9jiRI>