

May has finally arrived!

The CMU and reinforced steel are expected to arrive around the 18th of this month, and the Andersen Team is fully prepared to begin work. They've been coordinating closely with the electrical and plumbing contractors so that both trades can move forward simultaneously. Over the next six months, we're looking forward to seeing steady progress as interior walls and ceilings are installed, plumbing and electrical rough-ins are completed, and doors, frames, hardware, glazing, fire sprinklers, and all fixtures—including showers, sinks, and toilets—are put into place to ensure the facility will be fully operational upon completion.

The Recreation Foundation will continue exploring additional grant opportunities to help support the remaining phases of the construction project. The RFEC remains a dedicated advocate for the progress of the Aquatic Center and its successful completion.

As always, please direct any questions to office@wecrd.org, and we will do our best to provide an answer. You are also welcome to attend our monthly board meeting, held every 4th Wednesday of the month at 6 PM. Dates and times are published on our website and Facebook.

For more information, please visit our website at www.wecrd.org.

***Western Elmore County Recreation District
245 E. 6th S., Mountain Home, ID 83647
208-580-2377
www.wecrd.org***